
Department of Energy 
Ohio Field Office 

Fernald Area Office b 
P. 0. BOX 538705 . r -  

Cincinnati, Ohio 45253-8765 
(51 3) 648-31 55 

Mr. Gene Jablonowski, Remedial Project Manager 
United States Environmental Protection Agency 
Region V, SRF-5J 
77 West Jackson Boulevard 
Chicago, Illinois 60604-3590 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 East 5th Street 
Dayton, Ohio 45402-291 1 

Dear Mr. Jablonowski and Mr. Schneider: 

DOE-0179-02 

DRAFT IMPLEMENTATION PLAN FOR ABOVE-GRADE DECONTAMINATION AND 
DISMANTLEMENT OF THE ADMINISTRATION COMPLEX PROJECT 

This letter transmits the Administration Complex Implementation Plan for 
Above-Grade Decontamination and Dismantlement (D&D) to the United States 
Environmental Protection Agency (USEPA) and Ohio Environmental Protection Agency 
(OEPA) for review and approval. The regulatory milestone for submittal of this 
implementation plan is July 4, 2002, pursuant to the Operable Unit 3 (OU3) Integrated 
Remed ia I De si g n/Remed i a I Act ion Work PI an ( I R D/R A W P) Reg u I a t  o ry Mi I est o n es . 

The enclosed implementation plan serves as the sole remedial design documentation being 
submitted for regulatory approval, pursuant to the OU3 IRD/RAWP. Accordingly, this 
implementation plan has been prepared to document the applicable engineering design 
elements and strategies for project execution. The implementation plan describes the 
applicable remedial design elements developed for the D&D of OU3 Components 1 1 , 14A, 
14B, 20K, 31A, 46, 53A, 53B, and a portion of G-008 (pipe bridges). 

It must be noted that this list of components differs from the list identified in the OU3 
IRD/RAWP. The difference is a result of the overall D&D strategic site review that was 
conducted to integrate Waste Generator Services activities, Soil Excavation activities, and 
D&D activities to maximize utilization of facilities and resources. The difference to the list 
is based on including components 20K, 31A, and 46  and removing components 28A, 
288, 16H, 16J, 23, 25J, 28E, 28G. Component 20K (Administration Area Cooling 
Tower) 
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is a new structure that was not identified in the OU3 IRD/RAWP, and Component 31A 
(Vehicle Repair Garage) and Component 4 6  (Heavy Equipment Building) are currently 
identified as part of the Electrical Substation Complex. 

Buildings 28A (Security Building) and 28B (Human Resources) have been dismantled under 
the Miscellaneous Small Structures D&D project. Components 16H (1 O-plexes North 
Substation), 16J (1 O-plexes South Substation), 23 ( 1  O-plexes trailer), 25J  (1 O-plexes 
Sanitary Lift Station) 28E (Guard Post at Old North Access Road) and 28G (Guard Post 
relocated and renamed t o  T-327) would be included in the Miscellaneous Small Structures 
D&D Implementation Plan through an amendment. An  amendment t o  the Miscellaneous 
Small Structures Implementation Plan is planned to  be submitted in early 2002  to  include 
these six components and all other remaining buildings/components/trailers not previously 
identified in the OU3 IRD/RAWP. 

If there are any questions concerning this subject, please contact Anand Shah at (513)  
648-31 46 or John Trygier a t  (51  3)  648-31 54. 

FEMP:Shah 

Enclosure: As Stated 

J M n n y  W. Reising 
Fernald Remedial Action 
Project Manager 

cc w/enclosure: 
R. Greenberg, EM-3 1 /CLOV 
J. McCloskey, EM-31 ICLOV 
J. Trygier, OH/FEMP 
T. Schneider, OEPA-Dayton (three copies of enclosures) 
J. Saric, USEPA-V, SRF-5J 
F. Bell, ATSDR 
F. Hodge, Tetra Tech 
M. Schupe, HSI GeoTrans 
R. Vandegrift, ODH 
A R Coordinator, Fluor F e r  nald , I n c . /M S 7 8 

cc w/o enclosure: 
A. Tanner, OH/FEMP 
D. Carr, Fluor Fernald, Inc./MS2 
T. Hagen, Fluor Fernald, lnc./MS65-2 
M. Stevens, Fluor Fernald, lnc./MS44-0 
ECDC, Fluor Fernald, lnc./MS52-7 


